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4FRI Monthly Update – Mechanical Thinning, 
Fire, and NEPA – September 2017 

 
 

Mechanical Thinning & Fire Accomplishments 2010-2016  
 

Treatment Acres 

Mechanical Thinning1 153,884 

Prescribed Fire and Wildfire with Beneficial Effects 377,070 

TOTAL (2010-2016) 530,9542 
 

 

Mechanical Thinning & Fire Accomplishments FY 17 
 

Treatments Completed Acres 

All Mechanical Treatments Across 4FRI National Forests3 13,108 

Prescribed Fire and non-commercial mechanical fuels thinning  43,397 

Wildfire with Beneficial Effects 36,872 

TOTAL TREATMENTS 93,377 

 
Mechanical Treatments Under Contract Acres 

4FRI Phase 1 Stewardship Contract4 47,907 

Other Thinning and FS Fuels Reduction Contracts 57,5475 

TOTAL UNDER CONTRACT 105,454 

 

                                                           
1 Includes 19,751 acres in White Mountain Stewardship Contract. Mechanical thin acres are from acres awarded in all 
contracts FY 2010-2016 in Table 1. Data from FACTS activities V160 report. 
2 The 530,954 acres accomplished from 2010 to 2016 is the sum of fire treatments completed, thinning treatments 
completed, and remaining thinning acres awarded. FS reporting databases identify contracts awarded as “accomplishments.” 
This number is identified in the 2016 4FRI CFLRP Annual Report footprint acres.  
3 Encompasses mechanical treatments across the Apache-Sitgreaves NF, Coconino NF, Kaibab NF (South), and Tonto NF in 
timberlands 
4 This figure are the acres of 4FRI phase 1 stewardship contract task orders issued to date (53,9572 ac) minus the acres of 
completed task orders (6,050 ac)-see Table 2a. 
5 Includes sales that only have acres remaining to harvest—data is from Table 6. 
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Table 1: 4FRI Summary of all Mechanical Thinning Contracts---Current Status by Fiscal Year6 
 

Summary by Fiscal Year Acres awarded in all contracts Acres completed in all contracts 

Fiscal Year 2010 (Oct 1, 2009  to Sept 30, 2010) 10,882 13,2657 

Fiscal Year 2011 (Oct 1, 2010  to Sept 30, 2011) 17,638 16,034 

Fiscal Year 2012 (Oct 1, 2011  to Sept 30, 2012) 10,063 8,653 

Fiscal Year 2013 (Oct 1, 2012  to Sept 30, 2013) 27,364 15,469 

Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 26,399 13,585 

Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 38,319 14,550 

Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 22,720 11,569 

Fiscal Year 2017 (Oct 1, 2016 to Sept 30, 2017) 29,826 13,1088 

  183,211 106,233 

 

Table 2a: 4FRI Phase 1 Contract - Current Status by Fiscal Year 

Summary by Fiscal Year 

Acres awarded 
and task order 
signed by fiscal 

year 

Acres 
awarded & 
notified to 
proceed by 
fiscal year 

Acres 
Treated 

by 
fiscal 
year 

% Harvested 
of notice to 

proceed task 
orders  

% Harvested 
awarded all 
task orders  

Acres remaining 
notice to 

proceed task 
orders 

Acres 
remaining 

all task 
orders 

Fiscal Year 2013 (Oct 1, 2012  to Sept 30, 2013) 13,444 1,884 800         

Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 12,8219 13,042 1,547         

Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 22,827 11,339 2,405         

Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 4,86510 0 3,242         

Fiscal Year 2017 (Oct 1, 2016 to Sept 30, 2017) 0 2,567 1,080         

Total to date 53,957 28,832 9,074 31% 17% 19,758 45,405 

Treatments since last report     522         

                                                           
6 Includes all mechanical thinning acres reported in the Forest Service FACTS database since the beginning of the 4FRI CFLR project in 2010-16.  FY 17 is from tables 2a and 2b. 
7 Fiscal year 2010-2012 include acres awarded in contracts prior to 2010 
8 From Table 2a and 2b Fiscal Year 2017 data 
9 East Clear Creek task order was officially de-scoped.  A majority of this task order had a 12” removal cap. The de-scoping will allow for full restoration treatment acres on these 
acres under the CC Cragin project. 
10 Previous acreage of 5,344 was misreported, actual task order acres for Wing West Snowplay is 4,864 acres 
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Table 2b: 4FRI Other Contractors- Current Status by Fiscal Year 

Summary by Fiscal Year Acres awarded  by fiscal year Acres Treated by fiscal year Acres remaining all sales 

Fiscal Year 2010 (Oct 1, 2009  to Sept 30, 2010) 10,882 13,26511   

Fiscal Year 2011 (Oct 1, 2010  to Sept 30, 2011) 17,638 16,034   

Fiscal Year 2012 (Oct 1, 2011  to Sept 30, 2012) 10,063 8,653   

Fiscal Year 2013 (Oct 1, 2012  to Sept 30, 2013) 12,035 13,694   

Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 9,248 11,476   

Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 15,992 12,504   

Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 17,272 14,235   

Fiscal Year 2017 (Oct 1, 2016 to Sept 30, 2017) 29,826 12,028   

Total to date 122,956 101,889 43,09512 

Treatments since last report   1,674   

 

                                                           
11 Fiscal year 2010‐2012 includes acres awarded in contracts prior to 2010 
12 From Table 6 
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Table 3: 4FRI Phase 1 Contract –Task Order Status 
Totals in this table differ from totals in Table 2 because treatments within a single task order can occur over multiple fiscal years. 

 

Open Project/Task Order 
Name 

Forest Project Acres 
Task 

Order 
Year 

Issued 
Notice to 
Proceed 

Task order 
term 

Days 
Remaining

13 
Acres cut % Cut 

Alder A-S 1,322 2013 9/9/2013 3/25/2014 720 days 508 995 75% 

Bobs Coconino 2,017 2013 9/16/2013 5/2/2014 360 days 350 0 0% 

Mercer Tonto 952 2013 9/16/2013 12/4/2013 360 days 180 357 38% 

Clark Coconino 1,684 2013 9/16/2013 6/11/2014 360 days 350 0 0% 

Elk Park Coconino 2,901 2013 9/16/2013 6/11/2014 360 days 264 477 16% 

KA Kaibab 1,046 2013 9/12/2013 6/11/2014 394 days completed 1,046 100% 

Pomeroy Kaibab 1,646 2013 9/12/2013 6/11/2014 554 days completed 1,646 100% 

Weatherford Coconino 944 2013 9/16/2013 6/11/2014 180 days completed 944 100% 

Ranch A-S 932 2013 4/5/2013 5/24/2013 8/11/2014 completed 932 100% 

Total 2013   13,444           6,397 48% 

89 Mesa Coconino 1,447 2014 7/1/2014 7/22/2015 360 days 360 0 0% 

Community Tank Kaibab 1,039 2014 4/24/2014 7/22/2015 240 days 220 265 26% 

Holden  Kaibab 1,819 2014 9/29/2014 7/22/2015 240 days 240 0 0% 

McCracken Kaibab 3,571 2014 9/2/2014  7/22/2015 240 days 197 146 4% 

Orion Coconino 891 2014 7/1/2014 7/22/2015 360 days 268 319 36% 

UBC-Jacks/Buck Coconino 2,022 2014 7/1/2014 7/22/2015 270 days 270 0 0% 

West Fork A-S 1,482 2014 7/1/2014 8/15/2014 11/2/2015 completed 1,482 100% 

Woodchuck Tonto 550 2014 9/2/2014  12/24/2014 360 days 282 465 79% 

Total 2014   12,821           2,677 21% 

  Rim Lakes-Willow A-S 1,247 2015 9/28/2015   420 days 420 0 0% 

  Schoolhouse Coconino 2,567 2015 9/28/2015   360 days 360 0 0% 

  UBC Mrs Jones Coconino 1,637 2015 9/28/2015   360 days 360 0 0% 

  UBC-Stoneman Coconino 2,357 2015 9/28/2015   360 days 360 0 0% 

  Wing Mountain East Coconino 4,576 2015 9/28/2015   420 days 420 0 0% 

  Clints South Coconino 5,271 2015 9/28/2015   360 days 360 0 0% 

  Hochderffer (Hart Prairie) Coconino 5,172 2015 9/28/2015   420 days 420 0 0% 

                                                           
13 As of 9/25/2017 
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Open Project/Task Order 
Name 

Forest Project Acres 
Task 

Order 
Year 

Issued 
Notice to 
Proceed 

Task order 
term 

Days 
Remaining

13 
Acres cut % Cut 

Total 2015   22,827           0 0% 

Wing Mountain West Coconino 4,86514 2016  9/28/2016   420 days 420 0 0% 

Total 2016   4,865          0 0% 

 Total 53,957     Total 9,074   

          

 

Table 4: 4FRI Phase 1 Contract – FY17 Expected Task Order Offerings15  
 

Task Order Name Forest Acres Task Order Year 

    

Total Expected 2016   0   

 

Table 5: 4FRI Phase 1 Contract – Completed Task Orders 
This total is included in Table 2 

Completed Project/Task Order 
Name  

Forest 
Project 
Acres 

Task Order 
Year 

Issued 
Notice to 
Proceed 

Completion Date 

Ranch A-S 932 2013 4/5/2013 5/24/2013 8/11/2014 

West Fork A-S 1,482 2014 7/1/2014 8/15/2014 11/2/2015 

Weatherford Coconino 944 2013 9/16/2013 6/11/2014 5/12/2016 

KA Kaibab 1,046 2013 9/12/2013 6/11/2014 9/13/2016 

Pomeroy Kaibab 1,646 2013 9/12/2013 6/11/2014  7/18/2017 

TOTAL   6,050         

 
 
 
 

                                                           
14 Task order acres were incorrectly reported as 5,344 acres from 5-year plan shapefile---actual task order acres are 4,865 from q calc and actual boundary gps. 
15 No acres are expected to be offered to the 4FRI Phase 1 contract this fiscal year. 
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Table 6: Other Thinning Contracts – Status of Current Contracts  
 

Awarded Sale Name Forest Acres Awarded To 
Termination 

date 
Total Harvested 

Acres  
Remaining 

Acres 
Cut this 
month 

Mesa A-S 2,551 Tri Star Logging 9/30/2018 1,517 1,034 0 

Fulton A-S 1,818 Forest Energy 9/30/2018 1,318 500 0 

Timber Knoll A-S 600 WW Cattleguards 9/30/2017 150 450 0 

Bear A-S 1,548 Tri Star Logging 6/24/2019 1,089 459 150 

Crook A-S 1,997 Tri Star Logging 9/30/2019 1,997 0 0 

Zrama A-S 1,346 Tri Star Logging 7/18/2018 1,346 0 0 

First Knoll A A-S 1,420 Tri Star Logging 9/30/2018 1,220 200 1,000 

Carr Lake A-S 1,605 Tri Star Logging 12/17/2019 490 1,115 0 

Rim Top A-S 1,191 Tri Star Logging 3/1/2020 1,024 167 0 

Nappa (Carr Lake 2) A-S 1,412 Tri Star Logging 7/31/2020 0 1,412 0 

Larson Sandstone   A-S 2,883 Tri Star Logging 9/8/2021 0 2,883 0 

URA1-Telephone  A-S 1,526 Tri Star Logging 7/19/2020 510 1,016 0 

Apprentice A-S 2,010 Tri Star Logging 9/22/2020 0 2,010 0 

Hulsey Bench A-S 748 Reidhead Brothers 12/8/2020 393 355 30 

URA-Gobbler A-S 1,318 Forest Energy 3/2/2021 329 989 76 

Larson-Point A-S 2,811 Tri Star Logging 5/4/2021 311 2,500 20 

Milligan Valley A-S 752 Tri Star Logging 6/21/2021 60 692 60 

Longhollow A-S 623 Tri Star Logging 6/20/2018 0 623 0 

Jack Rabbitt A-S 461 Tri Star Logging 9/6/2018 0 461 0 

Larson-Hidden A-S 2,826 Tri Star Logging 8/17/2021 0 2,826 0 

URA-Mortimer A-S 2,137 Tri Star Logging 09/30/2021  0 2,137 0 

Saginaw 2 Coconino 1,102 Southwest Forest Products 12/31/2017 600 502 0 

Tule 3 Coconino 954 Southwest Forest Products 12/31/2017 100 854 100 

Railroad Coconino 204 White Mountain Timber 12/31/2018 0 204 0 

Munds Park Coconino 650 James Perkins 12/31/2018 0 650 0 
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Awarded Sale Name Forest Acres Awarded To 
Termination 

date 
Total Harvested 

Acres  
Remaining 

Acres 
Cut this 
month 

Elden Base Coconino 500 Terry Hatmaker 12/31/2017 20 480 15 

Little Springs Coconino 758 Terry Hatmaker 12/31/2020 0 758 0 

Two Joes Coconino 1,528 Tri Star Logging 12/31/2020  0 1,528 0 

Chimney Springs Coconino 1,620 The Nature Conservancy 8/1/2020 0 1,620 0 

Johnneys Coconino 2,670 The Nature Conservancy 8/1/2022 0 2,670 0 

Isham Kaibab 1,273 James Perkins 12/31/2018 800 473 0 

Shiner Kaibab 1,108 Newpac Fibre 12/31/2018 981 127 176 

Round Mountain East Kaibab 839 Newpac Fibre 12/31/2016 177 662 27 

Cougar Park Kaibab 1,342 Bob Lee and Sons 11/30/2020  20 1,322 20 

Clover Kaibab 2,496 The Nature Conservancy 6/30/2020 0 2,496 0 

Junction Kaibab 356 The Nature Conservancy 6/30/2020 0 356 0 

Dog Kaibab 1,685 The Nature Conservancy 6/30/2020 0 1,685 0 

Moonset Kaibab 4,417 The Nature Conservancy 9/1/2021 0 4,417 0 

Angel Rim Tonto 462 Tri Star Logging 3/31/2020 0 462 0 

TOTAL   57,547     14,452 43,095 1,674 

 
 
 
 
 



4FRI Monthly Update –September 2017 
 

Page 8 of 14 
 

Table 7:  Other Thinning Contracts – Completed 
This table reports what has been completed since the first of these monthly updates in August of 2014.  It does 
not display what has been completed since the start of the Initiative in 2010. Cut complete and closed are sales 

that have all of the work completed on the ground, as well as a final contract review.  Cut complete are sales that 
have been cut out and have not had the final acceptance on some portion of the contract 

 

Awarded Sale Name Forest Acres Status Awarded To 

Nutri 1B Blowdown Salvage A-S 30 Cut completed & closed Reidhead Bros Lumber mill 

Mineral C Whiting A-S 1,244 Cut completed & closed Novo Power 

Mineral C Thompson A-S 4,450 Cut completed & closed Novo Power 

San Juan Road hazards salvage A-S 291 Cut completed & closed Reidhead Bros Lumber mill 

Chitty Blowdown Salvage A-S 183 Cut completed & closed Reidhead Bros Lumber mill 

Wallow West Unit 27  A-S 431 Cut completed & closed Forest Energy Corp. 

Show Low South A-S 3,454 Cut completed & closed Tri Star Logging 

Woolhouse (phase 1) A-S 2,500 Cut completed & closed Tri Star Logging 

Sinkhole A-S 825 Cut completed & closed Tri Star Logging 

Dipping Vat A-S 1,691 Cut completed & closed WW Cattleguards 

Mud Springs A-S 1,018 Cut completed & closed Tri Star Logging 

Burro Stewardship Agreement A-S 845 Cut completed & closed 
Navajo Co –Eastern Arizona 

Co—awarded to Forest Energy 

Phoenix Park Re-Offer A-S 1,517 Cut complete Novo Power 

Woody 05 Coconino 3,309 Cut completed & closed Southwest Forest Products 

Mr Jones Coconino 611 Cut completed & closed Jay Beecroft 

FH-3 Right-of-Way Coconino 576 Cut completed & closed ADOT 

Moose Stewardship Kaibab 1,200 Cut completed & closed James Perkins 

Wright Hill TS Kaibab 760 Cut completed & closed High Desert Investment 

Shoofly Juniper Thinning Tonto 300 Cut completed & closed Tri Star Logging 

Cave Tonto 505 Cut completed & closed Tri Star Logging 

Laramie Tonto 463 Cut complete Tri Star Logging 

Leo Grove Tonto 621 Cut complete Tri Star Logging 

Sheep Springs Tonto 1,147 Cut completed & closed Tri Star Logging 

Howard Coconino 2,208 Cut complete Southwest Forest Products 

Total    30,179     
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Table 8: Other Thinning Contracts – Expected Offerings in the Next 6 
Months 

 
6 Month Firm and Tentative 

Sale Name Forest Project Acres Estimated Bid Date 

Larson-Slim A-S 2,012 10/16/2017 

URA-Mortimer A-S 2,137 9/20/2017 

Little (West Escudilla) A-S 1,391 9/27/2017 

Luna (West Escudilla) A-S 1,316 11/14/2017 

Upper Lake Mary - Pinegrove Coconino 3,000 no bidder, looking at over the counter option 

Pup Kaibab 926 no bidder 

Michellison Tonto 450 9/26/2017 

TOTAL   11,232   

    

Primarily Pinyon-Juniper    

6 Month Firm and Tentative 

Sale Name Forest Project Acres Estimated Bid Date 

Dry A-S 266 1st quarter FY 2018 

TOTAL   266   

 
Table 9: Thinning Contracts Originally Intended for 4FRI Phase 1 Contract 
This table displays areas that were identified as potential 4FRI Phase 1 Contract task orders in the Forest Service’s 
draft 4FRI 10-year harvest plan. Equivalent acres in similar locations will be identified as potential task orders that 
would be available for issuance later in the 4FRI Phase 1 Contract.   

 

Sale name Forest Acres Contractor or Offering Date 

Sinkhole A-S 825 Awarded to Tri Star Logging 

Fulton A-S 1,818 Awarded to Forest Energy 

Crook A-S 1,850 Awarded to Tri Star Logging 

Bear A-S 1,548 Awarded to Tri Star Logging 

Carr Lake A-S 1,641 Awarded to Tri Star Logging  

Nappa (Carr Lake 2) A-S 1,412 Awarded to Tri Star Logging  

Isham Kaibab 1,273 Awarded to James Perkins 

Dogtown Kaibab 1,685 in TNC agreement 

Leo Grove Tonto 621 Awarded to Tri Star Logging 

Cougar Park (McCracken North) Kaibab 1,342 Awarded to Bob Lee and Sons 

Laramie Tonto 463 Awarded to Tri Star Logging 

Total   14,478   
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Table 10: FY17 Prescribed Fire and Wildfire 
Activity since Oct 1, 2016 (beginning of FY 2017)  

 

Forest Prescribed Fire Project Name Acres 

A-S Nagel 2,743 

A-S Lakeside East Broadcast 3,700 

A-S Scattered Piles 3 

A-S RCRX Piles 1 

A-S East Zone Piles 602 

A-S Wallow West Piles 6 

A-S Lakeside East Piles 270 

A-S Alpine Burn Pit 5 

A-S East Zone Piles - Alpine 400 

A-S Hill Top Piles 31 

A-S Mineral 2,256 

A-S Nutri 2 100 

Coconino Blue Ridge Urban Interface 1,100 

Coconino Bly Pit 2 

Coconino East Clear Creek 2,895 

Coconino Flagstaff RD Piles 126 

Coconino Flagstaff RD Piles (Junction) 60 

Coconino Flagstaff RD Piles (Shultz Creek) 50 

Coconino Flagstaff RD Piles (Willard) 10 

Coconino Flagstaff RD Piles (XY Thinning) 105 

Coconino Horseshoe/Kendrick 3,000 

Coconino Kachina 300 

Coconino Pete 2,000 

Coconino Upper Beaver Creek 4,135 

Coconino Upper Beaver Creek (RRRD) 25 

Coconino Lake Mary 600 

Coconino Eastside 471 

Coconino A-1 475 

Coconino Kachina 260 

Kaibab McCracken 2,532 

Kaibab Greenbase 4,177 

Kaibab Reed Rx 1,130 

Kaibab Airport Rx 468 

Kaibab McCracken Piles 37 

Kaibab Airport Piles 150 

Tonto Chamberlain Broadcast 2,789 

Tonto Myrtle Broadcast 1,262 

Tonto Payson Pile burn 194 
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Forest Prescribed Fire Project Name Acres 

Tonto Myrtle Piles 174 

Tonto Chamberlain Pile Burn 136 

Tonto Payson Broadcast 8 

Tonto Payson mechanical fuels thinning 4,585 

Tonto Myrtle mechanical fuels thinning 24 

TOTAL   43,397 

  
 

Forest Multiple Objective Wildfire Fire Project Name Size 

A-S Fill 3,265 

A-S Sam Jim 2,350 

Coconino Pinchot 3,860 

Coconino Snake Ridge 15,333 

Coconino/Kaibab Boundary 12,01416 

Coconino Middle  50  

TOTAL   36,872 

 

Table 11: Status of NEPA Projects within 4FRI 
The table includes the status of current NEPA projects only (projects that are identified within each respective 
Forest’s Schedule of Proposed Actions). 4FRI also encompasses future NEPA projects within the Initiative’s 2.4 

million-acre boundary 

Forest Project Name Purpose Planning Status Decision 
Expected 

Implementation 

A-S, 
Coconino, 
Tonto 

Four Forest Restoration 
Initiative Rim Country 
Environmental Impact 
Statement EIS 

Forest 
Restoration 

NOI in Federal Register 
06/2016; Key Issues 
and Alternative 
development 
underway 

2019 Post decision 

A-S West Escudilla EA 
Forest 
Restoration 

FONSI and DN signed 8/2/2017 
end of 4th 

quarter FY 17 

A-S Heber Allotment Analysis 

Grazing and 
Grassland 
Restoration 
(woodland 
treatments) 

Currently in effects 
analysis/specialist 
reports 

est. FY18Q4 Post-decision 

A-S 
Wallow West Landscape 
Prescribed Fire 

Fuels Reduction 
Contractor finalizing 
draft EA 

est. FY18Q1 Post-decision 

A-S 
Apache-Sitgreaves 
National Forest TMR 

Road 
Management 
and Recreation 
Management 

Currently in proposal 
development/bringing 
supplemental 
alternatives into 
compliance 

est. FY20Q2 Post-decision 

                                                           
16 Total Boundary fire acres were 17,788 acres.  Of those acres, 12,014 acres were in the frequent fire ponderosa pine type. 
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Forest Project Name Purpose Planning Status Decision 
Expected 

Implementation 

A-S Black River Restoration 
Forest 
Restoration 

Currently in proposal 
development/timeline
/PIL 

est. FY19Q3 Post-Decision 

Tonto 
Tonto National Forest 
Motorized Travel 
Management EIS 

Road 
Management 
and Recreation 
Management 

In Progress: DEIS NOA 
in Federal Register 
07/03/2014; Draft 
ROD in paper of record 
06/2016 ; SEIS 
required ETA unknown 

Expected: FY 
2017 or 2018 

Post-decision 

Coconino 
Plan Revision for the 
Coconino National Forest 
EIS 

Forest Plan 

In Progress: DEIS NOA 
in Federal Register 
12/20/2013; Est. FEIS 
NOA in Federal 
Register 09/2016. 
Supplemental EIS  
being prepared after 
objection period 

Expected: 
2017 

2017 

Coconino 
Turkey Butte/Barney 
Pasture Forest Health 
Restoration EA 

Forest 
Restoration 

on hold- no longer 
funded 

on hold 2020 

Coconino 
Cragin watershed 
Protection Project EA 

Fuels 
Management 
under HFRA 

In 30-day comment 
period. Ends July 1, 
2018. 

Final 
decision/objec
tion resolution 

June 2018 

Jul-18 

Coconino Changes to the MVUM 

Recreation 
management 
and Road 
management 

Scoping occurred 
starting 11/2015; Est. 
Comment Period 
Public Notice 12/2017  

Expected 
7/2019 

Spring 2020 

Coconino 
East Clear Creek 
Watershed Health EA 

Watershed 
Management 

Completed; Post-
decisional review in 
progress to modify 
decision for mixed 
conifer LEARN 
treatments and 
research 

Expected 2017 2018 

Coconino 
Long Valley Meadow 
Restoration 

Watershed 
restoration 

Scoping period ended 
Feb 24. No issues 
identified. Only need 
cultural resource 
survey/clearance at 
this point. 

DM April 2017 17-May 

Coconino 
Newman, Flag South, and 
Bar M Fuels Reduction CE  

Fuels Reduction 
Developing Proposal, 
scoping estimated to 
start July 2017 

expected 
9/2017 

Fall 2017 

Kaibab 
South Zone Travel 
Management Revision 
Project EA 

Recreation 
management 
and Road 
management 

Objection period 
completed. Final 
decision to be signed 
when MVUM is ready 
for print. 

Expected: 
11/2016 

2016 
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Table 12: Status of Completed NEPA Projects within 4FRI 
The table includes the status of completed NEPA projects only.  

Forest Project Name Purpose Planning Status Decision 
Expected 

Implementation 

A-S 
Apache-Sitgreaves NFs 
Revised Land & Resource 
Management Plan EIS 

Forest Plan Completed 
Signed July 30, 
2015 

Implemented 

A-S 
Larson Forest Restoration 
Project EA 

Forest 
Restoration 

Completed 
Signed August 
13, 2015 

4th quarter FY 16 

A-S Upper Rocky Arroyo EA 
Forest 
Restoration 

Completed 
Signed March 
29,2016 

4th quarter FY 16 

A-S Green’s Peak Farm Bill CE 
Forest 
Restoration 

Completed 3/27/2017 est. fall 2017 

A-S West Escudilla EA 
Forest 
Restoration 

Completed 
ROD signed on 
October 22, 
2015 

  

Coconino 
Flagstaff Watershed 
Protection Project EIS 

Watershed 
Management 
Fuels 
Management 

Completed 
 
Expected:02/2
018  

18-Mar 

Coconino 
Cragin watershed Protection 
Project EA 

Fuels 
Management 
under HFRA 

Scoping period ended 
3/25/16 

DN 2/2013 2015; ongoing 

Coconino 
Clints Forest Restoration 
Project EA 

Forest 
Restoration 

Completed DN 3/2010 2015; ongoing 

Coconino 
Upper Beaver Creek Fuels 
Reduction EA 

Fuels Reduction Completed 

East Clear 
Creek 
Watershed 
Health EA 

Watershed 
Management 

Coconino 
East Clear Creek Watershed 
Health EA 

Watershed 
Management 

Completed; Post-
decisional review in 
progress to modify 
decision for mixed 
conifer LEARN 
treatments and 
research 

DN 11/1999 Summer 2016 

Coconino Goodenough Tule EA Fuels Reduction Completed ROD 2/2005 Summer 2016 

Coconino Bar T Bar EIS 
Range 
Management 

Completed 
Signed 
decisions 
10/5/2016 

Implementation 
may occur 

immediately after 
Decision 

Coconino 
Rock Pit Development: 
Coconino National Forest EA 

Road 
management 

Completed 
DM April 11, 
2017 

17-May 
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Forest Project Name Purpose Planning Status Decision 
Expected 

Implementation 

Coconino 
Long Valley Meadow 
Restoration 

Watershed 
restoration 

Completed 
ROD signed 
December 10, 
2015 

2016 

Kaibab 
Bill Williams Mountain 
Restoration Project EIS 

Forest 
Restoration 

Completed DN 12/9/2016 2016 

Kaibab 
South Zone Travel 
Management Revision 
Project EA 

Recreation 
management 
and Road 
management 

Completed 

    

 
 


